
ID No. Task Name Duration

1 Submit Planning Grant 0 days

2 Grant Award 0 days

3 1   Expanded Outreach 359 days

4 A  Disadvantaged Communities 359 days

5 1 DAC Outreach Contract 359 days

6 DAC Outreach Consultant Selection 33 days

7 DAC Outreach Contract 326 days

8 2 Sustaining DAC Outreach 220 days

9 B  Native American Tribes 40 days

10 C  Other Entities 40 days

11 2   Consultant Retention 80 days

12 3   Conduct New Analyses 345 days

13 A  Habitat Planning 170 days

14 State Funded Habitat Planning Work 75 days

15 Habitat Planning 90 days

16 B  Update Objectives and Planning Targets 80 days

17 C  Update Project Database 199 days

18 Watershed Council Project Tracking System 169 days

19 Update Project Database 80 days

20 D  Subregional Planning 125 days

21 IRWM Plan Update 184 days

22 4   Draft IRWM Plan Update 60 days

23 5   Review of Draft Plan 40 days

24 6   Incorporate or Address Comments 40 days

25 7   Prepare Final Draft Plan for Leadership Committee Approval 40 days

26 Approval of Final Draft Plan by Leadership Committee 0 days

27 8   Preparation of Final Plan and Distribute for Adoption 4 days

28 9   Quarterly/Final Reports 484 days

29 Quarterly Reports 459 days

38 Final Report 0 days

39 Adoption of Final Plan by RWMG 80 days
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